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AWARD ATTACHMENTS

Organized Village of Kake 01149-00

1. Kake Multi-Use Dock Facility Construction Award Conditions



Award Conditionsto the Financial Assistance Award
Between the Denali Commission and Organized Village of Kake
For Multi-Use Dock Facility Construction
Award No. 01149

1. Scope of Work

The Denali Commission is providing $1,000,000 in FY06 and FY0O7 FTA Section 5309
funds to the Organized Village of Kake (OVK) for the subject project. The VK
providing $700,000 Bureau of Indian Affairs Indian Reservation Road (BIA IRR) funds;
and the Economic Development Administration (EDA) is providing $2,000,000 for the
overall project. Denali Commission funds and other project funds will be managed by
the OVK.

This project is to construct a 25 x 200 foot floating dock immedgiadjacent to the
south side of the old cannery site. Denali Commission Transporfatogram funds, as
a Program Policy, are directed to in-water structures. The dock will sesgels as large
as 250 feet, and include the following components:

1. Demolition of some existing structures and removal of remaining ded pilings
from a former cannery building

2. Construction of a two-lane access route running to an upland stagagfarock fill
200 feet in length by 40 feet wide on upland end and 100 feet wide on the end
adjacent to the water of Keku Strait (with staging area feen 200 feet from the
main road

3. Construction of a 8 foot by 120 foot steel transfer bridge (gangway of saffwidth
to accommodate utility-vehicles), which will be installed and hingethe end of the
upland staging area and access the moorage float

4. Construction and installation of 25 foot by 200 foot utility-vehicle asibés timber
decked moorage float that will rise and fall with the tidehveit3 foot height above
the waterline, and held in position by four major dolphins

5. Other related components such as electrical service for lggimtitne overall area and
service to the float, moorage hardware, etc.

The dock will provide tourist access to the overall community, awvgraccess for
commercial fishery vessels and increase use of the cold stadlgg, use by customary
and traditional gatherers, and enable transportation/shipping for bosatesses and
residents.

Project performance shall be monitored and measured on a quarterly basis using the
documentation of record (project nomination) as a reference point, making updates as
necessary. The following items shall be monitored and reported in the narrative of the
guarterly report:

1. Improved safety and operations.
2. Improved economic and subsistence opportunities.
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The project sponsor (Recipient) has demonstrated the administrative capaibilit
managing Denali Commission funds, as documented by the Denali Commission
Transportation Program Manager (Manager) and retained in the subjedtfdeva
Denali Commission, in consultation with the Federal Highway Administratiorskala
Division (FHWA) will provide financial management and project development teahni
assistance throughout the project to assist in successful project execution.

All payments for design and/or construction tasks associated with the subject prej
on a reimbursable payment basis.

Contractual and consulting services used in this project shall be procured in an open and
fair competitive manner, consistent with the Federal Acquisition RequireIffeki&sS)
and other applicable federal law.

Contractual services procured through sole-source contracts, or throughgsdbassio
not meet the FAR and/or Title 23 requirements, will not be eligible for Denali
Commission funding.

Prior to starting the competitive-bid process for design engineering aaahstruction
management services, the Recipient will meet in a pre-bid meeting withetieger to
review the procurement process.

The Manager, in consultation with FHWA, will work with the Recipient to develop a
procurement process applicable to project conditions. The Manager will approve the
procurement process prior to advertising for design engineering and/or cbostruc
management services.

Subsequent to the successful award of a design engineering and/or construction
management contract, the Recipient, the successful firm and the Managenailct a
post-award meeting to review FHWA requirements associated with the ¢dasie

DESIGN

Design development and management will begin with a competitive bid process for
design engineering services that meets Title 23 USC requirements, mgcaaiiertising

in regional and statewide publications. Prior to advertising, the project spotisor wi
submit the procurement process and advertising package to the Manager for approval.
Subsequent to selection, the Recipient will conduct a post-award meeting aslontline
the paragraph above.

A selected design-qualified engineering firm will execute tasks arelgeproducts

including, the National Environmental Policy Act (NEPA), design, utilities, agttRif
Way approvals, including the Buy America Steel program, appropriate ferZBtUSC
requirements and site conditions. The Manager, in consultation with FHWA will
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conduct subsequent product reviews and approvals as needed. If the project is funded fqr
and scheduled for construction, the engineering firm will prepare construadion bi
documents for review and approval, and will execute subsequent advertising, selection
and negotiation tasks for the Recipient.

CONSTRUCTION

Construction Management will be accomplished through a qualified construction
management firm, selected by the Recipient through a competitive bid process
compatible with Title 23 USC requirements. Prior to advertising, the project spaitisor
submit the procurement process and advertising package to the Manager for approval.

If construction bid documents are not in place for the Denali Commission funded project,
the selected engineering firm will prepare construction bid documentsgdooel, and
will execute subsequent advertising, selection and negotiation tasks forctheRe

The Recipient, through the selected engineering firm, will execute aotistr under
Davis-Bacon wage requirements and in accordance with the project’'s approvad NEP
environmental documents, Corps of Engineers permits, and other federal, state and local
permits.

The Recipient owns the facility and will ensure a clear Right of Way adetprat
construction. The approved environmental and Right of Way documents will be retained
in the project’s file at Denali Commission. The Recipient is responsible foirang
maintenance after construction is complete.

All Commission funding is intended for use for the scope of work identified in the Award
document only. Any balance of funds remaining after the full scope of work has been
completed will be returned to the Denali Commission.

2. Milestones

The following milestones are identified as the major steps to be completed aftpa
project. “Planned” dates for the first milestone are included here. As patiof
progress report, recipients shall update the progress toward meeting tlestenad (see
section 7, Reporting).

Start End Start| End At
Milestone Date Date Date |Date|Units| Completion

Construction 05/01/2009 12/31/2011 0 $0.00
Project Close-out 01/01/2012 03/31/2012 0 $0.00
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3.

Award Performance Period

The Award performance period is Mayl, 2009 through December 31, 2011. This is the
period during which Award recipients can incur obligations or costs against thislAw

Direct and I ndirect Costs

The cost principles of OMB Circular A-&F e applicable to this Award. Direct costs
associated with the OVK Multi-Use Dock Facility Construction project koevad under
this document. Indirect costs associated with the OVK management of Denali
Commission funds are allowed at the rate established by Denali Commissif@%tfor
2009 for Title 23 funds. Please refer to the cost principles regulations for cplet#ils
on other allowable charges under this Award.

Budget and Program Revisions

The Administrative Circular, OMB A-102, applies to this Award. Please refiet
Administrative Circular for specific details on revisions to this Award. The
Administrative Circular requires that the OVK will inform the Commissiowriting (e-
mail, letter, or report) at the earliest possible date of any unanticipatedtpcost
overrun, project schedule delays, or changes in the project scope or changed site
conditions.

Payments

Payments under this Award will be made by electronic transfer in responsRéqaest

for Advance or Reimbursement”, Standard Form 270 (SF-270) submitted by OVK.
Requests for advances or reimbursements may be made at the end of eachrcasrter
needed. The SF-270 must be submitted to the Denali Commission via fax, e-mail
(finance@denali.ggvor mail in order for payment to be processed. The form is available
on the OMB websitenttp://www.whitehouse.gov/OMB/grants/grants_forms.html
Payments shall be made in accordance @MB A-102. Please contact the Denali
Commission’s Finance Manager at (907) 271-1414 for further information about
submitting this formNo interest will be accrued on these funds.

Reporting

Two forms of project reporting are required under this Award, listed below. VKe O
shall submit reports using the Denali Commission’s on-line Project Datapsteen$
available atvwww.denali.gov If there are technical limitations which may prevent the
recipient from meeting this requirement, please contact the Program Mésgsgkein
this agreement.

a. Progress Reportsshall be submitted on a quarterly basis. The first reporting period
is May 1, 2009 through September 30, 2009 and quarterly thereafter. Reports are du
within 30 days of the end of the reporting period. Progress reports shall include the
following:

¢
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I.  Total project funding, including both Denali Commission funding and other
project funding sources.

ii.  The total project expenditures for the project as of the end of the reporting
period, including both Denali Commission and Other funding sources.

iii.  Updated schedule and milestone information as identified in the Scope of
Work

iv.  Narrative summary of the project status and accomplishments to date, and
address the following questions: is the project on schedule, is the project on
budget, and what actions are planned to address any project problems.

v. Photographic documentation of project progress shall be provided with the
progress reports for active construction projects. The photo documentation
shall include a minimum of three, dated photos per reporting period such that
a complete record of the construction is maintained over time, from “before,”
showing the situation before the start of construction, to “during” showing
work proceeding on the project, and “after” to show the finished project.
Photos shall be provided in a digital format as part of the on-line report. A
short description of the activity and names of those in the photos shall also be
provided.

b. Federal Single Audits shall be submitted annually, when required. In accordance
with OMB Circular A-133, which requires [subpart 200] “Non-Federal entities that
expend $500,000 or more in a year in Federal awards shall have a single or program-
specific audit conducted for that year in accordance with the provisions of this par
[subpart 205]. The determination of when an award is expended should be based on
when the activity related to the award occurs.”

Recipients shall also submit single audits to the Federal Clearinghcdssgsated
by OMB. Information can be found on the following web-site:
http://harvester.census.gov/sac/

In addition to reporting quarterly, the OVK shall meet twice annually \wih t
Commission to report lessons learned and project status. These meetings shall
include community participation.

8. Project/Award Close-Out

The project close-out report shall be completed within 90 days of the end of the Award
performance period or within 90 days of the completion of the project, whichever is
earlier. Recipients must also draw down any remaining funds for expendicuagd
under this award during this 90-day period.




Award Conditions, Award No. 01149 Page 6 of 7
Organized Village of Kake

The project close-out report shall be submitted on-line through the Denali Coomsissi
on-line Project Database System, availablewatv.denali.gov The project close out will
require the recipient to submit the following information:

a. Final data for each item listed in paragraph 7(a) “Progress Reports”

b. Final project expenditures itemized by the following categories: plar&ohesign;
materials & equipment; freight; labor; project administration/overheaduea
expenses.

c. Acknowledgement of support: For all construction projects, the Award recipiéht sha
display a sign that acknowledges the Government’s support for the project(s)
developed under this Award. The Commission will provide an appropriate sign. The
Award recipient must request an indoor and/or an outdoor sign from the Commission
office. Pickup or delivery of the sign can be arranged at that time.

9. Public Policy Laws and Assurances

Award Recipients are required to comply with the public policy laws and asssran
SF 424d (construction projects). This form must also be signed by a certifyirigl affi
the organization.

The attached Federal Highway Administration Form 47 is also required for ngpornti
construction phase activities funding under CFR Title 23 regulations. Some of the laws
are highlighted below for your reference.

To the maximum extent practicable, considering applicable laws, FundiigdRés
shall accomplish the project contemplated by the Award using local Alasiadnd
labor.

No portion of this award may be used for lobbying or propaganda purposes as prohibited
by 18 U.S.C. Section 1913 or Section 607(a) of Public Law 96-74.

Project level environmental reviews in accordance with the National Envirdgaime
Policy Act (NEPA) and the National Historic Preservation Act (NHPA)ageiired for
each project undertaken with Denali Commission funds.

10. Non-Compliance with Award Conditions

Recipients not in compliance with the terms and conditions of this Financial Assista
Award will be notified by the Denali Commission. The Denali Commission vatkw

with the recipient to identify the steps necessary to bring them back into coraphanic

will establish an appropriate time frame for the corrections to be made dbtrections

have not been made by the deadline, the Denali Commission reserves the right to either
suspend or unilaterally terminate the Financial Assistance Award for mmrrpance.
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11. Program Manager, Financial Manager & Other Contact I nformation

Denali Commission Organized Village of Kake
Mr. Mike McKinnon Mr. Gary Williams, Exec. Director
Transportation Program Manager Project Manager
510 “L” Street, Suite 410 PO Box 316
Anchorage, AK 99501 Kake, AK 99830
Phone: 907-523-9877 Phone: 907-785-6471
Fax: 907-271-1415 Fax: 907-785-4902
E-mail: mgmckinnon@gci.net Email: gewilliams@kakefirstnation.org
Ms. Betty Sorensen Ms. Debora Oliva, Accounting
Grants Administrator Specialist
510 L Street, Suite 410 Finance Manager
Anchorage, AK 99501 PO Box 316
Phone: 907-271-3415 Kake, AK 99830
Fax: 907-271-1415 Phone: 907-785-6471
E-mail: bsorensen@denali.gov Fax: 907-785-4902
Email: djoliva@dakefirstnation.org




